

Sales and Property Operations Meeting Summary

Executive Summary

The meeting focused on moving properties through construction faster, improving listing quality, strengthening communication with listing agents, and addressing homes that are receiving limited buyer activity.

The team reaffirmed that crews should concentrate on the properties closest to completion rather than spreading labor across multiple unfinished houses. Several homes are expected to be completed, photographed, or listed within the next one to two weeks.

A major operational change is that Brett will become the primary real estate liaison. He will inspect properties before listing, review listing photos, monitor buyer feedback, and help negotiate with agents on Chase's behalf.

Major Decisions

Listing and Sales Process

- Brett will inspect completed properties before they go active.
- Listing photographs should be sent to Brett for approval before being uploaded.
- Exterior photographs should be enhanced when shadows, trees, poor angles, or clutter make the property look worse than it does in person.
- Agents should avoid uploading unnecessary or unattractive photographs, including poor laundry-room, garage, or utility-area images.
- Brett should be added through ShowingTime where possible so he can receive showing notifications and feedback directly.
- The team decided not to request that Brett be added publicly as a co-listing agent because that could create tension with the existing agents.
- The property website should identify Brett as the real estate liaison and explain the listing-photo review process.
- Meeting notes, decisions, and supporting documents should be attached directly to each property record with timestamps.
- The website checklist should allow notes on individual tasks and link assignments to specific team members.

Construction Management

- Crews should continue prioritizing the house closest to completion.
- Avoid having the same crew partially working on several properties at once.
- Countertops should be ordered immediately after cabinets are installed or confirmed ready.
- Appliances, lighting fixtures, windows, and other long-lead materials must be verified earlier.
- Final walkthroughs should occur before the contractor claims a house is complete.

- Landscaping, septic locations, drainage, odors, cleaning, and exterior appearance need to be addressed before listing whenever possible.

Pricing and Market Strategy

- The first two weeks on the market are considered the most important period for generating interest.
 - Properties with weak activity should be reviewed quickly for:
 - Poor listing photographs
 - Landscaping or appearance issues
 - Repeated negative feedback
 - Odors or deferred repairs
 - Pricing adjustments
 - The team generally preferred correcting visible issues and improving presentation before making repeated price reductions.
 - Future acquisitions should be approached cautiously because the market is currently moving slowly.
-

Property Updates and Action Items

Rena / Marina

- Countertop order needs to be confirmed.
- Appliances may not have been ordered; verify and place the order.
- Some appliances require special sizing, especially the stove or oven.
- Measure the appliance openings before ordering.
- Clean and clear the backyard before choosing the final landscape plan.
- Pressure-wash the pool area and rear driveway.
- Verify whether the roof needs replacement.
- Previous water spots were observed upstairs, although no active roof issue has been confirmed.
- Roof replacement may already be included in the budget.

316 Property

- Expected to be ready for photographs around Wednesday or Thursday.
- Confirm final completion and schedule photography.

Seventh Street

- Plumbers were scheduled for set-outs.
- Missing lighting fixtures were ordered.
- Appliances should be delivered during the week.
- Countertops and other missing materials were reportedly ordered.
- Windows are complete, although they added approximately \$7,000 to the project.
- Verify the correct lockbox code.
- Determine whether the grease-trap area beside the deck can be covered.
- Joey should be contacted regarding the grease trap.

- The property appears close to completion, likely within approximately one week.

Highway 11

- Confirm the referenced property issue and photograph.
- Verify whether Francisco has reviewed the concern.
- Test the hot tub and confirm that it operates.
- Ethan or Rainbow may be asked to inspect it.
- Do not rely solely on previous verbal confirmation that it works.

Jeffrey

- Contractor progress needs to be verified.
- Broken windows will be handled by Mike.
- Mike is currently out of town but is expected to return.
- Flooring or other materials may need transportation to the property.
- Kevin should coordinate use of a vehicle or van.
- Brett and the team plan to visit the property.
- Expected to be one of the upcoming listings once final work is complete.

Dogwood

- Exterior and general work should be completed before Amelia finishes her portion.
- Remaining work includes the basement and reinstalling the steps.
- Confirm that the backyard has been cleaned.
- Goal: once Amelia is finished, complete the basement and exit the project quickly.
- Emilio was reportedly finishing work there before moving to another property.

Eastern Valley

- Brett should inspect the property as it nears completion.
- Going forward, Brett is expected to inspect all houses before listing.
- Listing-agent communication should begin before the final completion date.

Happy Hollow

- HVAC work may have occurred, but the system did not appear operational.
- Electrical power still needs to be supplied to the unit.
- Confirm vents are installed in the downstairs room and laundry room.
- Follow up with Stephen regarding electrical completion.
- Walkthrough and training on the property-management website are still needed.

Burnt Pine

- Contractor stated the property was complete, but backsplash work remained.
- The team expects completion during the current week.
- Brett should inspect before it is listed.

- Expected to go to market next week.
- Verify all remaining punch-list items before accepting the contractor's completion claim.

Berkeley

- Hoover is requesting drawings for the back deck.
- Chase or the contractor should measure the deck.
- The replacement deck is expected to follow the original footprint.
- Dimensions and existing headers should be documented.
- Verify landscaping and listing presentation.
- Exterior photographs may need improvement.

Arcadia

- Countertops have been removed or are ready for replacement.
- Cabinets were not yet painted or completed.
- Contractor should text immediately after cabinet completion so countertops can be ordered without delay.
- Confirm whether new cabinets are actually required.
- Measure and order any missing cabinets or cabinet components.
- Several 30-inch components may be missing.
- Countertops for the upstairs, laundry area, and kitchen were ordered.
- Additional ceiling primer was required because water-based primer was not covering stains.
- Decide what type of glass or enclosure is appropriate for the master bathroom insert.

Shocco Springs

Address referenced: 4545 Shocco Springs Road

- The team is considering selling the property largely as-is.
- The house is livable but includes questionable additions and uneven or improperly installed flooring.
- Renovating it fully may eliminate the potential profit.
- The property may sell around the \$160,000 range.
- The living-room addition reportedly has no HVAC.
- The property has approximately 0.88 acres.
- It is located near a church and surrounded by family-owned land.
- Clean-out is underway.
- Brett should inspect the property and help determine whether to:
 - List it as-is
 - Perform minimal cosmetic work
 - Complete only repairs required for financing or inspection

JR

- Flooring is available but needs transportation to the house.
- Coordinate with Kevin regarding a suitable van or truck.
- The team should avoid paying delivery costs if company transportation is available.

Company Truck

- Water damage reportedly affected modules under the truck.
- Preliminary repair estimate is at least \$8,500.
- The shop does not currently believe the damage will total the vehicle.
- Obtain a firm repair estimate.
- Give Chase the final number so he can decide whether to:
 - Pay directly
 - File an insurance claim
 - Consider another solution

Parsons

- Contractor claimed the property was done, but remaining work may include:
 - Vent covers
 - Light fixtures
 - Garage paint
 - Backsplash
 - Final touch-ups
- Conduct a final walkthrough immediately.
- Expected completion this week.
- Photographs should be scheduled for next week.
- Confirm the correct listing agent.
- Verify that the contractor is truly finished before scheduling photography.

Jemison

- Materials are being ordered.
- Contractor will begin with the roof and deck, then move inside.
- The deck is being repaired rather than completely rebuilt.
- The team selected a gray or charcoal-toned roof.
- Shutter and door colors should coordinate with the successful Overton color scheme.
- Cabinets are staying.
- Yard work must be completed early.
- Remove the pole and complete the yard before other work creates access problems.
- Confirm no unresolved item will delay construction.

Fordner

- Work may be delayed one or two weeks so the painting crew has a continuous pipeline.
- Expected work includes:
 - Interior walls if needed
 - Garage walls
 - Garage floor
 - Exterior trim
- No brick painting
- Use a light gray Drylok color on basement walls.

- Use a slightly darker floor color so the walls and floor do not appear identical.
- Avoid bright white where moisture or wall imperfections may show.

Belcher Ferry

- Skirting has been installed.
- Remaining work includes:
 - Lighting fixtures
 - Completing one deck
 - Adding steps outside the former shed area
 - General cleanup
- Property appearance has improved, although it remains a limited renovation.
- Investigate and eliminate any remaining odor.
- Move air through the property.
- Joey should inspect the propane system.
- The propane tank may no longer be connected to anything.
- Confirm whether the tank can simply be removed or abandoned safely.

Five Needles

Planned work includes:

- Countertops and backsplash
- LVP in the basement
- Garage painting
- Drylok
- Exterior trim paint
- Hardwood-floor evaluation and repairs
- Patching the upstairs landing
- Possible carpet installation upstairs rather than attempting to match existing flooring
- Landscaping and flower-bed cleanup
- Weed removal and pruning
- Evaluation of existing landscape rock before covering it with mulch
- Backyard underbrush clearing
- Verification of rear fencing
- If fencing must be added, match the existing black chain-link rather than installing only one section of privacy fence

Matt should inspect the rear property line and fencing while meeting the contractor.

Curry

- Construction has not started.
- Rehab estimate is approximately \$80,000.
- Property likely needs a full renovation.
- The team should first consider cleaning it out and reassessing whether a lighter renovation or resale is possible.

- Waterproofing is required.
- The basement was visibly wet.
- Address drainage and water intrusion before beginning full interior work.
- Consider grading and installing a drain.
- The layout includes an addition with a separate basement staircase.
- The master currently has only a half bath.
- Axel may be assigned to the project.
- Schedule a walkthrough during the current week.

Corn / Shoika Property

- Cleaning is underway.
 - Meeting with Janica is scheduled.
 - Once the design plan is complete, drawings should be sent to the team for permitting.
 - Mountain Brook was described as relatively easy to work with.
 - Joey may have an existing relationship with the inspector.
-

Active Listings

Overton

- Property was previously under contract.
- Buyers walked after being told that everything was new, even though the roof and HVAC were not new.
- The buyers lost trust because they believed the agent or seller had misrepresented the condition.
- There is a showing scheduled.
- If no offer develops, reduce the price by approximately \$10,000.
- Current price was referenced around \$529,900.
- Consider additional basement improvements, but avoid overspending.

22nd Court

- Cabinets are out for delivery.
- The backyard requires significant work.
- Septic tank and field-line locations must be identified before operating heavy equipment.
- Jeff Harris should:
 - Locate the septic tank
 - Inspect the system
 - Mark the tank and field lines
 - Provide documentation or a simple diagram
- A clean septic inspection can later be provided to buyers.
- Do not begin major backyard excavation until the septic layout is understood.
- Joey may already know the approximate septic location.
- Determine whether Emilio, Philip, or another machine operator can perform the landscaping once the septic system is marked.

Sherman Palms

- The home has received many showings but no acceptable offer.
- Odor has been a repeated concern.
- The team believes it found the source and has someone correcting it.
- After the smell is resolved:
 - Consider a \$5,000 reduction
 - Notify agents who previously showed the property
 - Emphasize that the odor issue has been corrected

Near Park

- A showing was scheduled for the afternoon.
- Gather feedback before making another price reduction.
- One buyer asked about removing painted brick, but that did not appear to be a consistent objection.
- Do not make major exterior changes based on a single weak inquiry.

Richie

- Open house had approximately five families.
- Wendy will follow up with interested visitors.
- Wait for follow-up before changing the price or strategy.

Sun Hill

- Price was referenced around \$279,000.
- Follow up with the listing agent for activity and feedback.
- Landscaping and grading may still need attention.
- Property is generally viewed positively by the team.

Five Points

Address referenced: 1676

- Price is approximately \$299,000 after a substantial reduction.
- Showing activity has been unexpectedly weak.
- Exterior listing photos should be taken down, replaced, or enhanced.
- Verify whether additional front landscaping is necessary.
- The current pine-straw treatment may be adequate because the planting area is relatively small.

Rivergrass

Address referenced: 533 Rivergrass

- Open house had approximately six families.
- Wait for follow-up during the week.

- Comparable homes suggest the property is reasonably positioned, but the broader market is slow.
- Current lack of an offer may be market-related rather than a property-specific problem.

Springville Road

- Price was referenced around \$429,000.
- Consider an additional \$10,000 reduction if activity does not improve.
- Brett should inspect the home and confirm that presentation remains strong.

Spring Road

- Price was clarified as approximately \$299,000.
- Property has generated strong online views and saves.
- Interior photographs are considered good.
- Retake the front exterior photograph from a better corner angle after recent updates.
- Add improved backyard photographs.
- Avoid angles that emphasize the home's less attractive architectural features.

Brewster

- Went active around July 16.
- Approximately one completed showing and two canceled showings.
- Allow a little more time for marketing.
- Consider a small reduction of approximately \$5,000 if activity remains weak.
- Bathrooms were cleaned successfully.
- Verify whether additional photographs or marketing materials are needed.

Long Meadow / McCalla

- No showings reported since approximately July 15.
- Allow current marketing pieces time to circulate.
- Consider a small price reduction if the property continues to receive no traffic.
- Improve or enhance the front exterior photo.

Baldo

- Property was in a Zillow preview period rather than fully active.
- Preview generated approximately 142 views and 12–13 saves.
- It should move to full active status after the preview period.
- Confirm that the listing is fully active.

Monterey

- Previous buyer selected another property.
- The unit needs a deep cleaning.
- Address heavy buildup in the tub.
- Recaulk the seam between the shower wall and tub.

- Mariah may be a good candidate for the cleaning.
 - Confirm she can perform basic caulking.
 - Address referenced as unit A at approximately 2050.
-

Upcoming Listings

The following homes were discussed as upcoming listings or photography candidates:

- Tambay
- Kayla
- Willow Glen
- Jeffrey
- Gemini
- Parsons
- Seventh Street
- Burnt Pine
- 316 property

Timing Notes

- Tambay reportedly already has photographs.
 - Kayla may be ready for photographs during the week.
 - Willow Glen may be ready to list again shortly.
 - Jeffrey needs another walkthrough.
 - Parsons and Burnt Pine are expected to be completed this week and photographed next week.
 - Gemini and Seventh Street remain close but require final verification.
-

Operational Follow-Ups

Brett

- Inspect every property before listing.
- Review and approve listing photographs.
- Monitor active listings and buyer feedback.
- Coordinate with agents on pricing and presentation.
- Negotiate for Chase when appropriate.
- Confirm listing-agent assignments.
- Visit the properties that are closest to completion.

Kevin

- Coordinate contractors, transportation, and daily property follow-ups.
- Help assign landscaping work.

- Confirm final completion before crews leave.
- Work with Brett on the most urgent inspection route.
- Maintain property records and team assignments.

Matt

- Contact Jeff Harris regarding 22nd Court septic inspection and marking.
- Inspect fencing and backyard conditions at Five Needles.
- Assist with property walkthroughs, drainage, and renovation planning.
- Meet with designers or contractors where plans are still being developed.

Justin

- Verify lockbox codes.
- Help update property records and the website.
- Confirm measurements, photographs, and contractor completion where assigned.

Devon

- Update listing-agent communications.
- Include the new photo-review process in agent emails.
- Route photographs to Brett before listings go active.
- Update the “Who’s Who” or responsibility sheet to identify Brett as the listing liaison.

Website and Workflow

- Add notes to checklist tasks.
- Link tasks to assigned team members.
- Attach meeting notes and timestamped decisions to individual properties.
- Add frequently requested information, including:
 - Septic location
 - Appliance details
 - Material selections
 - Listing status
 - Contractor assignments
 - Buyer and agent feedback
- Create downloadable property PDFs so agents and team members can obtain information without repeatedly contacting staff.

Overall Priorities

1. Complete the nearest-finished houses first.
2. Verify contractor claims through final walkthroughs.
3. Improve listing photography and property presentation.
4. Give Brett visibility into listings and showing feedback.
5. Resolve septic, landscaping, odor, and cleaning concerns before listing.

6. Order materials earlier to prevent end-of-project delays.
7. React quickly during the first two weeks of a listing.
8. Document decisions directly within each property's website record.